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PROJECT NO. 52667

FILING OF ATTESTATIONS § PUBLIC UTILITY COMMISSION
DEMONSTRATING COMPLIANCE §
WITH HB 4150 § OF TEXAS

FOURTH PROGRESS REPORT OF
DENTON COUNTY ELECTRIC COOPERATIVE, INC., D/B/A
COSERV ELECTRIC

Denton County Electric Cooperative, Inc d/b/a CoServ Electric files this progress report
regarding compliance with Section 6 of House Bill 4150 (“HB 4150”), providing information
regarding distribution lines on United States Army Corps of Engineers (“USACE”) property that
CoServ Electric identified as non-compliant in its report and attestation filed in this docket on
January 14, 2022 (“Initial Report”). By letter dated March 4, 2022, the Division of Compliance
and Enforcement (“DICE”) of the Public Utility Commission of Texas (“Commission”) requested
a progress report and additional information to be filed on a monthly basis. This is CoServ
Electric’s fourth monthly progress report, which is timely filed.

I. Fourth Progress Report

In its last progress report, CoServ Electric identified six distribution line segments that
were located in areas that could be suitable for a sailboat and remained non-compliant with the
applicable clearance standards in Rule 232 of NESC Standard ANSI (¢)(2) (“NESC Rule 2327).
Since that report, another one of the line segments has been moved so that it no longer crosses
USACE property (line segment Ray Roberts 15A). This leaves five non-compliant line segments
that cross USACE property at Lake Lewisville or Lake Ray Roberts, the status of which are
described below.

1. Status of engineering design, permitting, and reconstruction.

Of the five remaining distribution line segments, CoServ Electric has:

e completed new engineering package designs for three line segments, and expects to

complete new engineering package designs for the remaining two line segments by
June 30, 2022;
e completed surveying for two line segments, and expects to complete surveying for two

more line segments by June 30, 2022;



e obtained approval for reconstruction of line segment Ray Roberts 3, with construction
completion expected by July 29, 2022; and
e completed and submitted a permit to USACE, and is waiting for permit approval, for
line segment Lewisville 34. CoServ Electric notes that reconstruction of Lewisville 34
requires a 90-foot concrete pole, which currently has a manufacturing lead time of 14-
16 weeks.
CoServ Electric will continue to complete designs, surveys, and permit applications for
reconstruction to USACE. CoServ Electric will begin construction immediately upon permit
approval and receipt of required replacement structures and facilities.

The status of CoServ Electric’s efforts are detailed in Attachments A and B attached hereto.

Date: June 9, 2022 Respectfully submitted,

2. (et

Carl R. Galant

State Bar No. 24050633

Travis Vickery

State Bar No. 00794790

1111 W. 6™ Street, Bldg. B, Suite 400
Austin, Texas 78703

Phone: (512) 495-6083

Fax: (512)505-6383
cgalant@mcginnislaw.com
tvickery(@mcginnislaw.com
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PUC Project No. 52667 Report

McCord Eng.

6/8/2022
CoServ Electric
ATTACHMENT B
NESC -LAKE RAY ROBERTS CLEARANCES
New Job Code | Flowage Easement Elevation | Reference Pool Elevation
JLake Ray Roberts | €05-2-L43 | sr#ar91432 | | 645.50' 640.5'
WARNING FLAGS| COSERV SUITABLE / NOT SUITABLE
Lake Ray Roberts |\, palyzed ACTION NEEDED INSTALLED | COSERVDESIGN SURVEY PERMIT PERMIT CONSTRUCTION NOTES (ENGINéERING FIRM CLEARANCE LAKE ACRES AT
Crossing Numb COMPLETE COMPLETE SUBMITTED | APPROVED COMPLIANCE CROSSING

rossing Number (EST.) COMPLETE DETERMINATION
Desgn and Power Line Revisions Required. Estimated 4

Ray Roberts3 11/9/2021 Gonstuiction Complete Complete Complete Complete Complete Topepz. |RSERengIovEnane Sevidons TeqUineg. Eoumalte SUITABLE FOR SAILBOAT NO 33233.6
Poles to be Replaced.
Design and Power Line Revisions Required. Estimated 1

Ray Roberts9 11/9/2021 Survey Complete 6/30/2022 6/30/2022 8 . SUITABLE FOR SAILBOAT NO 33233.6
Pole to be Replaced.
Removed CoServ uitlities from Army Corp of Engineers|

Ray Roberts 10 11/9/2021 None Complete Complete N/A N/A N/A iz | R R PGl N/A VES 332336
Design and Power Line Revisions Required. Estimated 8

Ray Roberts 20 11/9/2021 Survey Complete Complete 6/30/2022 €S8N and Power Tihe Rlevisionsfequire ESIMACCS ] sUmABLE FOR SAILBOAT NO 10205
Poles to Be Replaced.




6/7/2022

PUC Project No. 52667 Report
CoServ Electric

ATTACHMENT B
NESC - LAKE LEWISVILLE CLEARANCES ANALYSIS

McCord Eng.

New Job Code | Flowage Easement Elevation | Reference Pool Elevation
05-2-1.42 | YT | | T | 532.00'
WARNING FLAGS COSERV SUITABLE / NOT SUITABLE
tokeLewisalle | ACTION NEEDED nstaies | coservoEsian | survey PERMIT PERMIT CONTIRUCHON NOTES (ENGINQERING - CLEARANCE | LAKE ACRES AT
’ ate Analyze:
c Numb COMPLETE COMPLETE SUBMITTED APPROVED COMPLIANCE CROSSING
rossing Number (EST.) COMPLETE DETERMINATION)
— R dCoServ utilities from Army Corp of Engi
Levisville 7 11/5/2021 None Complete Complete N/A N/A N/A Complete | ovec toserv ubiities rom Army Lorp oT ENBINCETS] suirapLE FOR sAIBOAT VES 4600.6
Flowage Easement/Reference Pool
— R d CoServ utilities from Army Corp of Engi
Lewisville 15A 11/5/2021 None Complete Complete N/A N/A N/A Complete | ovec toserv ubiities rom Army Lorp oT ENBINCETS] suirapLE FOR sAIBOAT VES 222016
Flowage Easement/Reference Pool
— R d CoServ utilities from Army Corp of Engi
Lewisville 17A 11/5/2021 None Complete Complete N/A N/A N/A Complete | ovec toserv ubiities rom Army Lorp oT ENBINCETS] suirapLE FOR sAIBOAT VES 222016
Flowage Easement/Reference Pool
— ineer Design and Power Line Revisions Required. Estimated
Lewisville 31A 11/5/2001. | Need New Engineering Complete 6/30/2022 © i8N and Power Line Revisions Requirec. ESAmatec | summapLe For saitBoaT NO 222916
Package 4 Poles to be Replaced.
— it i Power Line Revision Required, Ordering 90 Poles 14
Levisville 34 11/5/2021 Waiting for permit Complete Complete Complete Complete Complete ower Line Revision Required. Grdering 31 Poles SUITABLE FOR SAILBOAT NO 222016
approval, Jto 16 weeks. Estimated 8 Poles to be Replaced.




